
Included in latest FEMA 

Recommendation?
Square Footage Project Cost/SF FEMA Recommendaion NCBOE Recommendation Variance Notes

Richwood Middle School Yes 96,282 372.43$                35,858,305.26$                  35,858,305.26$                      -$                               Cost/SF figures from FEMA estimate

Richwood High School Yes 165,176 339.23$                56,032,654.48$                  56,032,654.48$                      -$                               Cost/SF figures from FEMA estimate

Summersville Middle School Yes 109,271 260.58$                28,473,837.18$                  28,473,837.18$                      -$                               Cost/SF figures from FEMA estimate

Total Recommended Eligible Amount

(excluding demo and contents)

120,364,796.92$                120,364,796.92$                    -$                               

Less Insurance (1,500,000.00)$                   (1,500,000.00)$                       -$                               

Total FEMA Recommendation 118,864,796.92$                118,864,796.92$                    -$                               

SMS Flood Mitigation and Resiliency Cost

No 10,000,000.00$                  10,000,000.00$                      -$                               Per meeting with FEMA on July 10, 2018.  Mitigation costs also include additional school security, 

additional technology, enhanced safe school entrances, use of the facility as a shelter in place, and 

strategies to use the building as teaching tool (see Tab 7 and Tab 8).

Career Technical Education Center Construction Cost

No 81,237 418.03$                -$                                      33,959,838.36$                      33,959,838.36$           WVBOE Policy 6200 Career Technical Education Guidance Document (Tab 4 and Tab 5) recommends 

3,500 to 4,500 sq ft per career technical education program.  ZMM Architects has prepared a program 

that totals 62,490 assignable SF based upon WVBOE Policy 6,200 with a 30% efficiency factor which 

equates to 81,237 GSF.  Number of CTE programs varies by each county in WV based upon specific 

educational needs.  For example, Lincoln County HS was designed for 13 CTE educational programs, 

which is a project funded by the WVSBA.  The New Applied Technology Center for the Southern West 

Virginia Community College is a recent project with a base bid for construction of $330/SF in 2010 

(escalated at 3% per year since bid date to today).

FEMA will provide 3rd party estimate from local firm after we provide recent cost data benchmarks.

Escalation for Career Technical Education Center -$                                      2,068,154.16$                        2,068,154.16$             Escalation at 3% per annum for 2 years (August 2018 to mid-point of construction).

Career Technical Education Center Construction Cost With Escalation 36,027,992.52$                      36,027,992.52$          

Career Technical Education Center Soft Costs

No -$                                      6,446,406.91$                        6,446,406.91$             Based upon factors used by USACOE on construction value:

$   105,480.23     Plan Review and Permit Fees

$    685,607.37     Reserve for Change Orders (3%)

$    228,535.79     Project Management Design Phase (1%)

$1,736,872.00     A/E Design Contract (7.6%)

$    685,607.37     Basic Construction Inspection Services (3%)

$    685,607.37      Project Management Construction Phase (3%) 105,480.23$         

Career Technical Education Center Construction With Escalation and Soft Costs -$                                      42,474,399.43$                      42,474,399.43$          1,080,839.78$      

Total of Missing Scope Items 10,000,000.00$                  52,474,399.43$                      42,474,399.43$          360,279.93$         

Totals: 128,864,796.92$                171,339,196.35$                    (42,474,399.43)$         2,738,127.43$      

1,080,839.78$      

1,080,839.78$      

6,446,406.91$      
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